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1.  Originator 
 
Dominick P. Iascone, Jr. 

2.  Log Date: 
      
02/27/04 

3.  CCR #: 
   
04-0230   

4. Rev: 
    

— 

5.  Tel: 
 
301-925-1012 

6. Rm #:  
 
3000X 

7. Org. 
 
DEPL 

8. CCR Title: Pre-Release 7 Tar Files for GSFC DAAC 
 
9. Originator Signature/Date 
  
Dominick P. Iascone, Jr.     /s/     04/27/04          

10.   Class  
     

II 

11.  Type:    

CCR  
  

12. Need Date: 04/27/04  
 

13.  CCR Sponsor Signature/Date 
 
Pamela Johnson     /s/     4/27/04 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
N/A 

17. Schedule 
Impact: 
      

18.   CI(s) Affected:All 

19.  Release Affected by this Change:  
6A 

20. Date due to Customer: 
            04/27/04 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
      

23.   Problem:  (use additional Sheets if necessary) 
Release 7.00 is a major release, which contains several new capabilities as well as redesigning some ECS functionality. This includes 
distribution of ECS data via the Data Pool  by having OMS stage data from the archive (OD_S4_01): enhancement of OMS to improve 
the management of FTP Push operations (OD-S4-01); interface the Machine-to-Machine Gateway with Order Management (OD-S4-
02); support multiple Data pool file systems (OP_S4_06); support compression on Data Pool Insert (DP_S4_07); HEG Integration 
Enhancements (WD_S4_02); SDSRV can use too much memory (ECSed35986). For complete listing, see Chapter 3 of 7.00 System 
Release Notes.     

24.  Proposed Solution:  (use additional sheets if necessary) 
Deliver this pre-release of 7.00 to the Goddard DAAC. This delivery consists of 7.00A, Patch_7.00A_ESDT_METU.01, 
7.00_TOOLKIT_LX and 7.00_TOOLKIT_HDFfix.  

25.  Alternate Solution:  (use additional sheets if necessary) 
None. 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
No new 7.00 functionality or fixes will be delivered. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
Due to launch freeze, GSFC will be unable prompt Release 7.00 into Operations until 60 days after launch. 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     4/27/04 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 
 



 

ADDITIONAL SHEET  
 
 
CCR #:  04-0230      Rev: —   Originator:  Dominick P. Iascone, Jr.  
 
Telephone: 301-925-1012         Office:  3000X 
 
Title of Change:  Pre-Release 7 Tar Files for GSFC DAAC 
 
 
See Release 7.00 Release Notes for installation instructions. 
 
 
 
CM01AJA00 Revised 10/2/03          ECS/EMD 
 


